Nebraska Department of Roads Date: 08.23.2016 Nebraska Department of Roads Date: 08.23.2016
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID:  1281X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1281X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0009 Pay Period End Date:  08.20.2016 Est Number: 0009 Pay Period End Date:  08.20.2016
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 1 - DISTRICTWIDE FIBER Estimate Type: PROG Current Contract Amt Total Earnings $726,845.27 $704,713.22 $22,132.05
$2,496,399.35 Stockpiled Materials $283,804.71  $287,088.75 $-3,284.04
Contractor: Original Contract Amt Gross Earnings  $1,010,649.98 $991,801.97 $18,848.01
ontractor: Date Lot 02.04.2016 $2.495.019.35 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY ated e;- s Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date ;Wﬁf ed- gz-;z-zgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .08. .
: 29% Net Earnings  $1,010,649.98  $991,801.97 $18,848.01
Date Notice for Work to ]
Begin: 04.04.2016 % Time Comp
WAVERLY NE 68462-2516 gmn: o 33% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.12.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CASS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
LANCASTER Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
13281 000 ITS-MISC-D1(1031) 080 396.98 427.29 ELECTRICAL
Payment  $1,010,649.98 $991,801.97 $18,848.01
Project Manager District Engineer
Branch, Craig 08.22.2016 Rankin, Robert 08.22.2016
Construction Engineer Controller
Halstead, Kerri 08.22.2016 Burling, Laurie 08.22.2016
Controller
Burling, Laurie 08.22.2016
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Est Number: 0009 Pay Period End Date:  08.20.2016 Est Number: 0009 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 5900.01 583.00 1.000 583.00
0001 0001 0001.08 0.50 5,000.000 2,500.00 BUILDING ENTRANCE EACH 1.000 583.00
BARRICADE, TYPE II BDAY 5,000.000 2500.00 oot AREA 0.000 0.00
244.000 122.00 0.000 0.00
65.000 3250 0010 0010 A001.35 785.00 165.000 129,525.00
0002 0002 0001.10 2.10 104.000 218.40 PULL BOX, TYPE FOR-27 EACH 165.000 129,525.00
BARRICADE, TYPE Il BDAY 104.000 218.40 73.000 57,305.00
0.000 0.00 9.000 7,065.00
0.000 0.00 0011 o011 A001.39 1,154.00 27.000 31,158.00
0003 0003 0001.75 1.10 1,102.000 1,212.20 PULL BOX, TYPE PB FIBER VAULT EACH 27.000 31,158.00
TEMPORARY SIGN DAY EACH 1,102.000 1,212.20 10.000 11,540.00
4.000 4.40 2.000 2,308.00
4.000 440 0012 0012 A069.11 17.85 120.000 2,142.00
0004 0004 0001.99 10.50 28.000 204.00 2-INCH CONDUIT ON STRUCTURE LF 120.000 2,142.00
CONTRACTOR FURNISHED SIGN DAY EACH 28.000 294.00 0.000 0.00
18.000 189.00 0.000 0.00
6.000 63.00 0013 0013 A069.13 71.43 1,712.000 122,288.16
0005 0005 0002.97 1,286.25 27.000 34,728.75 4-INCH CONDUIT ON STRUCTURE LF 1,712.000 122,288.16
FLASHING ARROW PANEL DAY 27.000 34,728.75 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0014 0014 A074.00 1.57 6,848.000 10,751.36
0006 0006 0030.80 112,100.00 1.000 112,100.00 1 1/4" CONDUIT LF 6,848.000 10,751.36
MOBILIZATION LS 1.000 112,100.00 |\ NERDUCT 0.000 0.00
1.000 112,100.00 0.000 0.00
0.000 0.00 0015 0015 A074.42 9.03 8,822.000 79,662.66
0007 0007 1017.50 31,867.50 1.000 31,867.50 2-INCH CONDUIT BORED LF 8,822.000 79,662.66
CONSTRUCTION STAKING AND SURVEYING LS 1.000 31,867.50 2,437.000 22,006.11
0.500 15,933.76 0.000 0.00
0.000 0.00 0016 0016 A074.43 10.38  64,308.000 667,517.04
0008 0008 5900.00 2,880.25 1.000 2,880.25 2-2-INCH CONDUIT BORED LF 64,308.000 667,517.04
BUILDING ENTRANCE EACH 1.000 2,880.25 29,013.000 301,154.94
DISTRICT 1 0.000 0.00 649.000 6,736.62
0.000 0.00 0017 0017 A074.52 2.40 1,288.000 3,091.20
2-INCH CONDUIT PLOWED LF 1,288.000 3,091.20
516.000 1,238.40
16.000 38.40
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Est Number: 0009 Pay Period End Date:  08.20.2016 Est Number: 0009 Pay Period End Date:  08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 A074.53 2.93 119,011.000 348,702.23 0027 0027 A081.22 2.36 197,050.000 465,038.00
2-2-INCH CONDUIT PLOWED LF 119,011.000 348,702.23 144 SM FIBER OPTIC CABLE LF 197,050.000 465,038.00
67,687.000 198,322.91 0.000 0.00
1,216.000 3,562.88 0.000 0.00
0019 0019 A078.99 462.00 13.000 6,006.00 0028 0028 A081.23 54.90 54.000 2,964.60
40 KM SFP MODULE EACH 13.000 6,006.00 DUPLEX FIBER JUMPER EACH 54.000 2,964.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 A079.22 0.48 194,059.000 93,148.32 0029 0029 A081.31 313.75 27.000 8,471.25
TRACER WIRE LF 194,059.000 93,148.32 TEST STATION EACH 27.000 8,471.25
0.000 0.00 6.000 1,882.50
0.000 0.00 3.000 941.25
0021 0021 A079.27 277.50 41.000 11,377.50 0030 0030 A081.32 35.00 84.000 2,940.00
10 KM SFP MODULE EACH 41.000 11,377.50 FIBER OPTIC SPLICE EACH 84.000 2,940.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 A079.71 31.85 520.000 16,562.00 0031 0031 A081.33 117.00 20.000 2,340.00
TERMINATED FIBER CONNECTOR EACH 520.000 16,562.00 FIBER OPTIC 12 SPLICE TRAY EACH 20.000 2,340.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 A079.72 252.50 51.000 12,877.50 0032 0032 A081.34 1,193.00 36.000 42,948.00
CONNECTOR ADAPTOR PANEL EACH 51.000 12,877.50 MODULE CONNECTOR HOUSING SPLICE EACH 36.000 42,948.00
0.000 0.00 CASSETTES 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 A079.73 290.00 15.000 4,350.00 0033 0033 A081.35 699.00 20.000 13,980.00
FIBER CONNECTOR HOUSING EACH 15.000 4,350.00 FIBER OPTIC SPLICE CLOSURE EACH 20.000 13,980.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 A079.74 2,329.75 15.000 34,946.25 0034 0034 A081.36 902.50 3.000 2,707.50
FIBER ETHERNET SWITCH EACH 15.000 34,946.25 FOUR RACK UNIT CONNECTOR HOUSING EACH 3.000 2,707.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 A081.21 1.34 20,567.000 27,559.78 0035 0035 A960.00 0.79 201,210.000 158,955.90
12 SM FIBER OPTIC CABLE LF 20,567.000 27,559.78 PULL TAPE LF 201,210.000 158,955.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1281X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1281X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0009 Pay Period End Date:  08.20.2016 Est Number: 0009 Pay Period End Date:  08.20.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0036 0036 L003.03 3,537.50 1.000 3,537.50  5900.00 = [BUILDING ENTRANCE
SEEDING ACRE 1.000 3,537.50 Project 13281 000
0.600 2,122.50
0.000 0.00 Prpsl Line Nbr 0008 Proj Line Nbr
0037 0037 L860.50 3,087.50 1.000 3,087.50 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,087.50 Stkpl Nb 1
CONTRACTOR COMPLIANCE pt Nbr
0.500 1,543.75
0006 S.P. Initial Payment 1.00 616.00 S101265013
0.000 0.00
ZNoMaterial
4000 4000 5999.80 1,380.00 0.000 0.00 ]
PERMITS AND BONDS LS 1.000 1,380.00 Total for stockpile nbr 1: 1.00 $616.00
1.000 1,380.00 Total for proposal line nbr 0008: 1.00 $616.00
Payment for BNSF Railroad crossing permits
1.000 1,380.00 Total for item code 5900.00: 1.00 $616.00
GROUP 8B ELECTRICAL Contracted 2,495,019.35  ltem Cd | Item Desc |
Current 2,496,399.35 6001,39 \PULL BOX, TYPE PB FIBER VAULT
In place 726,845.27 )
. . Project 13281 000
This Estimate 22,132.05
Totals for contract Contracted 2,495,019.35  Prpsl Line Nbr 0011 Proj Line Nbr
Current 2,496,399.35 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
In place 726,845.27
This Estimate 22,132.05  StkpINbr 1
0006 S.P. Initial Payment 24.00 14,880.00 985347083
Pullbox
0006 S.P. Adjustment -1.00 -620.00 985347083
Pullbox
0007 S.P. Adjustment -3.00 -1,860.00 985347083
Pullbox
0008 S.P. Adjustment -1.00 -620.00 985347083
Pullbox
0009  S.P. Adjustment -2.00 -1,240.00 985347083
Pullbox
Total for stockpile nbr 1: 17.00 $10,540.00
Total for proposal line nbr 0011: 17.00 $10,540.00
Total for item code A001.39: 17.00 $10,540.00
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Vendor ID: 2122 WATTS ELECTRIC COMPANY
08.20.2016

Detailed breakdown of stockpiled
materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

\Item Cd Hltem Desc \

A069.13 4-INCH CONDUIT ON STRUCTURE

A074.43 2-2-INCH CONDUIT BORED

Project 13281 000 Project 13281 000
Prpsl Line Nbr 0013 Proj Line Nbr Prpsl Line Nbr 0016 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 2.00 810.00 S101265013 0009  S.P.Adjustment -649.00 -711.30 984627248
ElectricalConduit ElectricalConduit
Total for stockpile nbr 1: 2.00 $810.00 Total for stockpile nbr 1: 18,987.00 $20,809.75
Total for proposal line nbr 0013: 2.00 $810.00 Total for proposal line nbr 0016: 18,987.00 $20,809.75
Total for item code A069.13: 2.00 $810.00 Total for item code A074.43: 18,987.00 $20,809.75
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A074.43 | 2-2-INCH CONDUIT BORED | A074.53 | 2-2-INCH CONDUIT PLOWED
Project 13281 000 Project 13281 000
Prpsl Line Nbr 0016 Proj Line Nbr Prpsl Line Nbr 0018 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003  S.P. Initial Payment 48,000.00 52,608.00 984627248 0003  S.P. Initial Payment 96,000.00 105,216.00 984703504
ElectricalConduit ElectricalConduit
0003 S.P. Adjustment -2,223.00 -2,436.41 984627248 0003 S.P. Initial Payment 5,688.00 6,234.05 984679067
ElectricalConduit ElectricalConduit
0004  S.P.Adjustment -9,705.00 -10,636.68 984627248 0003  S.P.Adjustment -4,339.00 -4,755.54 984703504
ElectricalConduit ElectricalConduit
0005 S.P. Adjustment -7,291.00 -7,990.94 984627248 0004 S.P. Adjustment -17,798.00 -19,506.61 984703504
ElectricalConduit ElectricalConduit
0007  S.P.Adjustment -3,908.00 -4,283.17 984627248 0005  S.P.Adjustment -7,565.00 -8,291.24 984703504
ElectricalConduit ElectricalConduit
0008 S.P. Adjustment -5,237.00 -5,739.75 984627248 0006 S.P. Adjustment -13,017.00 -14,266.63 984703504
ElectricalConduit ElectricalConduit
0007 S.P. Adjustment -6,429.00 -7,046.18 984703504

ElectricalConduit
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Contract ID:  1281X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1281X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0009 Pay Period End Date:  08.20.2016 Est Number: 0009 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A074.53 \2—2—INCH CONDUIT PLOWED \ A079.72 \CONNECTOR ADAPTOR PANEL
Project 13281 000 Project 13281 000
Prpsl Line Nbr 0018 Proj Line Nbr Prpsl Line Nbr 0023 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Adjustment -1,216.00 -1,332.74 984703504 0006  S.P. Initial Payment 51.00 3,519.00 523-254247
ElectricalConduit UniversalMaterial
Total for stockpile nbr 1: 51,324.00 $56,251.11 Total for stockpile nbr 1: 51.00 $3,519.00
Total for proposal line nbr 0018: 51,324.00 $56,251.11 Total for proposal line nbr 0023: 51.00 $3,519.00
Total for item code A074.53: 51,324.00 $56,251.11 Total for item code A079.72: 51.00 $3,519.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A079.71 \TERMINATED FIBER CONNECTOR \ A079.73 \FIBER CONNECTOR HOUSING
Project 13281 000 Project 13281 000
Prpsl Line Nbr 0022 Proj Line Nbr Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 520.00 3,510.00 523-254898 0006  S.P. Initial Payment 15.00 1,115.25 523-254247
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 520.00 $3,510.00 Total for stockpile nbr 1: 15.00 $1,115.25
Total for proposal line nbr 0022: 520.00 $3,510.00 Total for proposal line nbr 0024: 15.00 $1,115.25
Total for item code A079.71: 520.00 $3,510.00 Total for item code A079.73: 15.00 $1,115.25



Nebraska Department of Roads Date: 08.23.2016 Nebraska Department of Roads Date: 08.23.2016
Estimate Summary to Contractor Page: 7o0f8 Estimate Summary to Contractor Page: 7o0f8
Contract ID:  1281X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1281X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0009 Pay Period End Date:  08.20.2016 Est Number: 0009 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A079.74 | FIBER ETHERNET SWITCH | A081.23 = DUPLEX FIBER JUMPER
Project 13281 000 Project 13281 000
Prpsl Line Nbr 0025 Proj Line Nbr Prpsl Line Nbr 0028 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 15.00 24,040.00 523-254444 0006  S.P. Initial Payment 54.00 1,668.50 523-254901
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 15.00 $24,040.00 Total for stockpile nbr 1: 54.00 $1,668.50
Total for proposal line nbr 0025: 15.00 $24,040.00 Total for proposal line nbr 0028: 54.00 $1,668.50
Total for item code A079.74: 15.00 $24,040.00 Total for item code A081.23: 54.00 $1,668.50
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A081.22 \144 SM FIBER OPTIC CABLE \ A081.33 \FIBER OPTIC 12 SPLICE TRAY
Project 13281 000 Project 13281 000
Prpsl Line Nbr 0027 Proj Line Nbr Prpsl Line Nbr 0031 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006 S.P. Initial Payment 80,770.00 75,116.10 523-252007 0006 S.P. Initial Payment 20.00 465.00 523-254527
UniversalMaterial UniversalMaterial
0006 S.P. Initial Payment 40,000.00 37,200.00 523-255070 Total for stockpile nbr 1: 20.00 $465.00
UniversalMaterial Total for proposal line nbr 0031: 20.00 $465.00
0006  S.P. Initial Payment 40,000.00 37,200.00 523-254002 Total for item code A081.33: 20.00 $465.00
UniversalMaterial
Total for stockpile nbr 1: 160,770.00 $149,516.10
Total for proposal line nbr 0027: 160,770.00 $149,516.10
Total for item code A081.22: 160,770.00 $149,516.10



Nebraska Department of Roads Date: 08.23.2016

Estimate Summary to Contractor Page: 8o0f8
Contract ID:  1281X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0009 Pay Period End Date:  08.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
A081.34 MODULE CONNECTOR HOUSING SPLICE CASSETTES

Project 13281 000

Prpsl Line Nbr 0032 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006  S.P. Initial Payment 36.00 10,944.00 523-254247
UniversalMaterial
Total for stockpile nbr 1: 36.00 $10,944.00
Total for proposal line nbr 0032: 36.00 $10,944.00
Total for item code A081.34: 36.00 $10,944.00

Total remaining for contract: $283,804.71



